
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:52 PM
Run date

Time

Reviewer: Mathur, Lalit 14-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 091 Date: 09-Jul-2010 Friday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 304

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM and partly overcast in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and
strand placement.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

APP Samnang SanIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Stressed continuity tendons W2A (remaining 9 strands) and W3A using the monostrand ram 6-8-0014
with gauge A.
- Pushed strand from pack number 8712 into W20B to W22B.
- Continued cutting the live + dead end strand tails for the WA continuity tendons thus far.
- Began installing live + dead end anchorheads and wedges for the WB continuity tendons placed thus far.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors operations and equipment at the
W2 cap beam.

034 X-W2C-BCT.034

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 091 Date: 09-Jul-2010 Friday

ABF offloading packs of the main cable system from a ship moored
south of the west span of the SFOBB.

Cable packs loaded onto a barge where the wrapping appeared to be
adequate

Conco beginning to prepare for the construction of the W2 retaining
wall precast slabs.
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